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ESTIMATE RUN 12/27/2016

ESTIMATE SUMMARY 10:13:18

CONTID: C20783         ESTIMATE NO: 0004 PROG 2005

PCN: 20783-BID    COFRS REPORTING CATEGORY: 1             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

WB I-70 TO SB I-225 E-17-SW EX PERCENT TIME:

PROJECT NO: NHPP070A-024                  

WB I-70 TO SB I-225 E-17-SW EX

NAME OF ROAD:  

PROJECT COUNTIES: ADAMS

CONTRACTOR:

THE TRUESDELL CORPORATION PAY PERIOD ENDING

1310 West 23rd Street DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

Tempe AZ 85282     (602)437-1711 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 2,077,510.65 PARTICIPATING $ $ 130,227.87

AWARD PROJECT AMT: 1,777,777.00 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 0.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

99.28

WORK DAYS

WORK DAYS

88.47%

239,606.50

130,227.87

130,227.87

130,227.87

$

$

$

$

1,837,904.15

0.00

1,837,904.15

0.00

1,837,904.15

-26,666.66

0.00

1,811,237.49

0.00

AMOUNT DUE 1,811,237.49 130,227.87

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 130,227.87

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

DENVER

  

68.5 TIME ALLOW: 69

ORIG TIME ALLOW: 69

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

07/11/2016

07/11/2016

12/20/2016

12/20/2016

12/27/2016

05/12/2016

05/24/2016

06/15/2016

07/11/2016
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PCN: 20783-BID    ESTIMATE RUN 12/27/2016

PROJECT: NHPP070A-024                  ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:13:18

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *Removal of Pavement Marking 4,454.000

0.000

202-00250  
 

7,126.404,454.000

0.00

4,454.000

SF  

1.60000

0010 Combination Loader 2.000

0.000

203-01594  
 

300.002.000

0.00

15.000

HOUR

150.00000

0015 Topsoil 0.000

0.000

207-00205  
 

0.000.000

0.00

20.000

CY  

150.00000

0020 *Erosion Log Type 1 (12 Inch) 0.000

150.000

208-00002  
 

2,700.00150.000

2,700.00

150.000

LF  

18.00000

0025 *Aggregate Bag 15.000

0.000

208-00035  
 

450.0015.000

0.00

15.000

LF  

30.00000

0030 *Concrete Washout Structure 1.000

0.000

208-00045  
 

1,100.001.000

0.00

2.000

EACH

1,100.00000

0035 *Storm Drain Inlet Protection (Type II) 0.000

0.000

208-00052  
 

0.000.000

0.00

24.000

LF  

45.00000

0040 *Vehicle Tracking Pad 1.000

0.000

208-00070  
 

3,500.001.000

0.00

1.000

EACH

3,500.00000

0045 *Removal and Disposal of Sediment (Labor) 0.000

13.000

208-00103  
 

1,690.0013.000

1,690.00

13.000

HOUR

130.00000

0050 *Removal and Disposal of Sediment (Equipment) 0.000

8.000

208-00105  
 

3,080.008.000

3,080.00

8.000

HOUR

385.00000

0055 *Sweeping (Sediment Removal) 3.000

0.000

208-00106  
 

435.003.000

0.00

3.000

HOUR

145.00000
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PCN: 20783-BID    ESTIMATE RUN 12/27/2016

PROJECT: NHPP070A-024                  ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:13:18

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 Removal of Trash 2.000

0.000

208-00107  
 

200.002.000

0.00

2.000

HOUR

100.00000

0065 *Erosion Control Management 4.000

0.000

208-00207  
 

1,800.004.000

0.00

4.000

DAY 

450.00000

0070 *Seeding (Native) 0.200

0.700

212-00006  
 

13,500.000.900

10,500.00

0.900

ACRE

15,000.00000

0075 *Soil Conditioning 0.200

0.000

212-00032  
 

6,000.000.200

0.00

0.200

ACRE

30,000.00000

0080 *Mulching (Weed Free) 0.200

0.700

213-00003  
 

20,700.000.900

16,100.00

0.900

ACRE

23,000.00000

0085 *Wildlife Biologist 36.000

0.000

240-00000  
 

3,600.0036.000

0.00

36.000

HOUR

100.00000

0090 *Removal of Nests 11.000

0.000

240-00010  
 

1,100.0011.000

0.00

11.000

HOUR

100.00000

0095 *Netting 0.000

0.000

240-00020  
 

0.000.000

0.00

0.000

SY  

12.00000

0100 *Prairie Dog Management 1.000

0.000

240-00100  
 

17,750.001.000

0.00

1.000

L S 

17,750.00000

0105 *Fence (Plastic) 456.000

0.000

607-11525  
 

1,504.80456.000

0.00

456.000

LF  

3.30000

0110 Reflector Strip (6 Inch) 0.000

300.000

612-00075  
 

2,250.00300.000

2,250.00

300.000

EACH

7.50000
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PCN: 20783-BID    ESTIMATE RUN 12/27/2016

PROJECT: NHPP070A-024                  ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:13:18

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *Construction Surveying 1.000

0.000

625-00000  
 

20,800.001.000

0.00

1.000

L S 

20,800.00000

0120 *Mobilization 0.861

0.139

626-00000  
 

185,007.001.000

25,715.97

1.000

L S 

185,007.00000

0125 *Public Information Services (Tier III) 1.000

0.000

626-01103  
 

5,000.001.000

0.00

1.000

L S 

5,000.00000

0130 *Modified Epoxy Pavement Marking 26.000

0.000

627-00008  
 

6,500.0026.000

0.00

26.000

GAL 

250.00000

0135 *Pavement Marking Paint (High Build) 91.000

0.000

627-00013  
 

5,005.0091.000

0.00

91.000

GAL 

55.00000

0140 *Preformed Plastic Pavement Marking (Type I)(Inlaid) 287.000

0.000

627-01010  
 

4,592.00287.000

0.00

287.000

SF  

16.00000

0145 *Uniformed Traffic Control 304.500

61.500

630-00003  
 

21,228.00366.000

3,567.00

400.000

HOUR

58.00000

0150 *Traffic Control Inspection 51.000

0.000

630-00007  
 

4,335.0051.000

0.00

51.000

DAY 

85.00000

0155 *Traffic Control Management 24.000

8.000

630-00012  
 

19,040.0032.000

4,760.00

32.000

DAY 

595.00000

0160 Courtesy Patrol 248.850

27.650

630-00031  
 

19,355.00276.500

1,935.50

276.500

HOUR

70.00000

0165 *Flashing Beacon (Solar) 2.700

0.300

630-80002  
 

5,400.003.000

540.00

11.000

EACH

1,800.00000
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PCN: 20783-BID    ESTIMATE RUN 12/27/2016

PROJECT: NHPP070A-024                  ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:13:18

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 *Barricade (Type 3 M-A) (Temporary) 3.600

0.400

630-80335  
 

400.004.000

40.00

4.000

EACH

100.00000

0175 *Construction Traffic Sign (Panel Size A) 4.500

65.500

630-80341  
 

1,120.0070.000

1,048.00

83.000

EACH

16.00000

0180 *Construction Traffic Sign (Panel Size B) 32.400

3.600

630-80342  
 

1,548.0036.000

154.80

41.000

EACH

43.00000

0185 *Construction Traffic Sign (Panel Size C) 0.000

0.000

630-80343  
 

0.000.000

0.00

6.000

EACH

75.00000

0190 *Construction Traffic Sign (Special) 4.050

0.450

630-80344  
 

117.004.500

11.70

40.000

SF  

26.00000

0195 *Vertical Panel 18.000

2.000

630-80350  
 

400.0020.000

40.00

70.000

EACH

20.00000

0200 *Portable Message Sign Panel 6.300

0.700

630-80355  
 

14,000.007.000

1,400.00

7.000

EACH

2,000.00000

0205 *Advance Warning Flashing or Sequencing Arrow Panel (C 
Type) 

1.800

0.200

630-80358  
 

1,270.002.000

127.00

3.000

EACH

635.00000

0210 *Drum Channelizing Device 37.800

4.200

630-80360  
 

1,134.0042.000

113.40

110.000

EACH

27.00000

0215 *Drum Channelizing Device (With Light) (Flashing) 0.000

0.000

630-80363  
 

0.000.000

0.00

55.000

EACH

32.00000

0220 *Concrete Barrier (Temporary) 4,136.400

459.600

630-80370  
 

91,920.004,596.000

9,192.00

4,600.000

LF  

20.00000
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PCN: 20783-BID    ESTIMATE RUN 12/27/2016

PROJECT: NHPP070A-024                  ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:13:18

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 *Traffic Cone 184.500

20.500

630-80380  
 

2,152.50205.000

215.25

300.000

EACH

10.50000

0230 *Impact Attenuator (Sand Filled Plastic Barrel) 
(Temporary) 

0.900

0.100

630-85006  
 

1,350.001.000

135.00

2.000

EACH

1,350.00000

0235 *Mobile Attenuator 21.000

15.000

630-85041  
 

21,240.0036.000

8,850.00

51.000

DAY 

590.00000

0240 Night Work Lighting 1.000

0.000

632-00000  
 

5,000.001.000

0.00

1.000

L S 

5,000.00000

0245 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

75,000.000

F A 

1.00000

0250 F/A Partnering 0.000

0.000

700-70011  
 

0.000.000

0.00

2,000.000

F A 

1.00000

0255 F/A Incentive Milestone - weekend closures 100,000.000

0.000

700-70014  
 

100,000.00100,000.000

0.00

100,000.000

F A 

1.00000

0260 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

0.000.000

0.00

2,500.000

F A 

1.00000

0265 F/A On-The-Job Trainee 0.000

0.000

700-70021  
 

0.000.000

0.00

960.000

HOUR

1.00000

0270 *F/A Deck Rehabilitation 0.000

0.000

700-70129  
 

0.000.000

0.00

75,000.000

F A 

1.00000

0275 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

2,500.000

F A 

1.00000
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PCN: 20783-BID    ESTIMATE RUN 12/27/2016

PROJECT: NHPP070A-024                  ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:13:18

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

1000 *Added Item (Lump Sum)/ Concrete Slab Jacking 1.000

0.000

900-00014  
 

15,330.001.000

0.00

1.000

L S 

15,330.00000

1005 Slab Jacking 752.000

0.000

601-10250  
 

8,723.20752.000

0.00

752.000

LB  

11.60000

1010 8 In Galv Pipe 0.000

8.000

619-30640  
 

294.008.000

294.00

8.000

LF  

36.75000

1015 Rem of Pipe (Spec) 0.000

8.000

202-00036  
 

252.008.000

252.00

8.000

LF  

31.50000

1020 Rem Asphalt Mat 0.000

0.000

202-00220  
 

0.000.000

0.00

0.000

SY  

420.00000

1025 Emb Matl (CIP) 0.000

100.000

203-00060  
 

9,240.00100.000

9,240.00

100.000

CY  

92.40000

1030 Uncl Excav 0.000

35.000

203-00000  
 

8,268.7535.000

8,268.75

35.000

CY  

236.25000

1035 Riprap (6 In) with Fabric 0.000

49.000

506-00206  
 

18,007.5049.000

18,007.50

49.000

CY  

367.50000

CAT 686,815.15130,227.87886,581.65CURRENT AMT0200 $ $ $

CAT NO0300 STR. E-17-SW 

0280 *Remove Concrete Pavement (Planing) (Special) 392.000

0.000

202-00217  
 

17,640.00392.000

0.00

392.000

SY  

45.00000

0285 Removal of Portions of Present Structure (Class 1) 87.000

0.000

202-00450  
 

15,660.0087.000

0.00

87.000

SY  

180.00000
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PCN: 20783-BID    ESTIMATE RUN 12/27/2016

PROJECT: NHPP070A-024                  ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:13:18

CUMULATIVE
AMOUNT

CAT NO0300 STR. E-17-SW 

0290 Removal of Portions of Present Structure (Class 2) 3.000

0.000

202-00453  
 

840.003.000

0.00

21.000

SY  

280.00000

0295 *Removal of Expansion Device 220.000

0.000

202-00504  
 

110,000.00220.000

0.00

220.000

LF  

500.00000

0300 *Rebuild Portions of Present Structure 4.000

0.000

210-00500  
 

7,000.004.000

0.00

4.000

EACH

1,750.00000

0305 *Bridge Expansion Device (0-4 Inch) 88.000

0.000

518-01004  
 

44,000.0088.000

0.00

88.000

LF  

500.00000

0310 *Bridge Expansion Device (Greater Than 4 In)(Install 
Only) 

132.000

0.000

518-01109  
 

29,040.00132.000

0.00

132.000

LF  

220.00000

0315 Place Thin Bonded Overlay (Polyester Concrete) 10,462.000

0.000

519-03035  
 

308,629.0010,462.000

0.00

10,462.000

SY  

29.50000

0320 Furnish Thin Bonded Overlay (Polyester Concrete) 6,627.000

0.000

519-03055  
 

497,025.006,627.000

0.00

7,091.000

CF  

75.00000

0325 *Concrete Class D (Bridge) (Special) 46.000

0.000

601-03041  
 

73,600.0046.000

0.00

46.000

CY  

1,600.00000

0330 *Reinforcing Steel (Epoxy Coated) 3,810.000

0.000

602-00020  
 

11,430.003,810.000

0.00

3,810.000

LB  

3.00000

0335 *Fence Chain Link (Special) (36 Inch) 25.000

0.000

607-53137  
 

2,025.0025.000

0.00

25.000

LF  

81.00000

CAT 1,116,889.000.001,156,729.00CURRENT AMT0300 $ $ $
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PCN: 20783-BID    ESTIMATE RUN 12/27/2016

PROJECT: NHPP070A-024                  ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:13:18

CUMULATIVE
AMOUNT

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0340 Field Office (Class 2) 1.000

0.000

620-00002  
 

32,000.001.000

0.00

1.000

EACH

32,000.00000

0345 Sanitary Facility 1.000

0.000

620-00020  
 

2,200.001.000

0.00

1.000

EACH

2,200.00000

CAT 34,200.000.0034,200.00CURRENT AMT0400 $ $ $

$ 1,837,904.15130,227.87$2,077,510.65$CURRENT AMTPROJECT TOTAL


